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Client: Needham DPW Dates: 12/5/15 to 12/11/15
Contract: Rockwood Lane Extension
Developer: Wayside Realty Trust Inspector(s) on site: BL/MH

WORK COMPLETED 12/5/15 THRU 12/11/15

· Rock drilling of proposed roadway and Lot 3 for water service 12/5/15
· BCME Blasting on site blasting rock in proposed road and Lot 3 – 12/7/15
· BCME completes a total of 3 blast 12/7/15
· Seismologist and Fire Dept. Detail on site to monitor blasting operations 12/7/15
· BCME Blasting suspends blasting operations until further notice 12/7/15
· Titan Contractors install Water Quality Unit STA 1+35 Rockwood Lane – 12/7/15
· Titan Contractors install water services to all house lots 12/7/15 – 12/8/15
· WSW Masonry continues building stone retaining walls Lot 6 12/7/15 – 12/11/15
· Titan Contractors preparing areas for retaining walls 12/7/15 – 12/11/15
· Titan Contractors excavator providing stone for wall building 12/7/15 – 12/11/15
· BETA receives complaint from resident 27 Richard Rd re: trucking issues 12/8/15
· BETA meets with resident 27 Richard Rd to discuss trucking issues. BETA informs resident

that trucking issues related to house construction at 79 Richard Rd. 12/8/15
· Drill Rig and blasting mats removed from project 12/8/15
· AM Gallagher on site to pressure test new water main 12/9/15. Test fails due to minor leak.
· Titan excavates all corporations and mechanical joints to check for leaks 12/9/15 -12/11/15
· Frank Fahey Foreman Needham Water & Sewer Division on site to monitor pressure test

and leak detection process 12/8/15 – 12/11/15
· Titan installs Catch Basin 1 STA 1+40 and connects to Water Quality Unit 12/8/15
· Titan connects previously installed Catch Basin 2 to Water Quality Unit 12/9/15
· Titan installs DCB 3 in proposed swale rear of Lot 9 and  connects to DCB 2 - 12/10/15
· Win Supply arrives on site to begin pressure testing of all sewer manholes and sewer main

lines 12/11/15
· Sewer testing complete with one main line failure between SMH 2 & SMH 3.  Unable to

pressure test SMH 1 due to offset frame & cover 12/11/15
· Site Supervisor present on site Mon 12/7/15  11:20 am – 1:20 pm, Tue 12/8/15 7:30 am –

2:00 pm, Wed 12/9/15 10:15 am – 1:10 pm, Thu 12/10/15 10:35 am – 4:00pm & Fri 7:00 am
– 3:30 pm
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WORK ANTICIPATED FOR NEXT WEEK

· Develop a revised construction schedule
· Drilling and blasting operations on hold until further notice
· Installation of sub surface drain rear of Lots 9 – 8 & 7
· Repair of water main mechanical joint fittings and retesting of new water main
· Excavation of sewer main line between SMH 2 & SMH 3
· Retesting of sewer manhole main line SMH 2 – SMH 3
· Excavation of blasted rock and hauling to alternate onsite location
· Stone masons continue building retaining walls behind lot 6
· Hammering ledge as needed for installation of utilities
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PHOTOS

Blasting 12/7/15 on hold until further notice Corporations for house services installed 12/7/15

Water Quality Unit installed STA 1+35 12/7/15 Water services and shutoff installed to all house
Lots 12/8/15
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PHOTOS

Catch Basin 1 installed STA 1+40 - 12/9/15 Water main pressure test fails due to minor leak
12/9/15

DCB 1 & DCB 2 connected to WQU 12/9/15 Titan delivers bulldozer & vibratory roller
12/9/15
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PHOTOS

Titan sets DCB 3 rear lot 3 in proposed swale
12/10/15

Titan preps base for stone wall Lot 6 – 12/11/15

8”perforated underdrain pipe connected CB 3 to
CB 2 12/11/15

Sewer manhole vacuum testing completed
12/11/15


